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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 

 

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), the 88th Regional Support Command (RSC), the Installation Management Command-Army Reserve Office (IMCOM-
ARO), the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to track 
requirements, schedules, and budgets for all major Army installation cleanup programs. 

 

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-CC

AEDB-R

AMSA

AOC

BTEX

CC

CR

DD

DERP

DES

ER,A

FRA

FY

IAP

IDEM

IMCOM-ARO

IMP(C)

IMP(O)

IR

IRA

IRP

K

LTM

MMRP

MR

N/A

NFA

NPL

ODUSD (I&E)

OMS

PAH

PMP

QCP

RA

RA(C)

RAB

RC

RIP

ROD

RSC

SI

TAPP

TPH

TRC

UE

Army Environmental Database - Compliance-Related Cleanup

Army Environmental Database - Restoration

Area Maintenance Support Activity

Area of Concern

Benzene, Toluene, Ethylbenzene, and Xylene

Compliance-Related Cleanup

Compliance Restoration

Decision Document

Defense Environmental Restoration Program

Design

Environmental Restoration, Army

Final Remedial Action

Fiscal Year

Installation Action Plan

Indiana Department of Environmental Management

Installation Management Command-Army Reserve Office

Implementation (Construction)

Implementation (Operations)

Installation Restoration

Interim Removal Action

Installation Restoration Program

thousand

Long-Term Management

Military Munitions Response Program

Munitions Response

Not Applicable

No Further Action

National Priorities List

Office of the Under Secretary of Defense for Installations and Environment

Organizational Maintenance Shop

Polycyclic Aromatic Hydrocarbon

Project Management Plan

Quality Control Program

Remedial Action

Remedial Action (Construction)

Restoration Advisory Board

Response Complete

Remedy-in-Place

Record of Decision

Regional Support Command

Site Investigation

Technical Assistance for Public Participation

Total Petroleum Hydrocarbon

Technical Review Committee

Unrestricted Exposure
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Acronyms

USAEC

USAR

USARC

UST

UU

US Army Environmental Command

US Army Reserve

US Army Reserve Command

Underground Storage Tank

Unrestricted Use
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Acronym Translation Table

CERCLA RCRA Underground Storage Tank (UST) Site Phase Terms

Preliminary Assessment(PA)

Remedial Investigation(RI)

Feasibility Study(FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Initial Site Characterization(ISC)

Investigation(INV)

Corrective Action Plan(CAP)

Design(DES)

Implementation (Construction)(IMP(C))

Implementation (Operations)(IMP(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
The USARC and Area Maintenance Support Activity (AMSA) at 1LT Charles L. Waples USARC is currently occupied by the 88th 
RSC.

Lead Organization
US Army Reserve

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
1LT CHARLES L. WAPLES USARC is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

CR

Primary Contaminants of Concern: Other (BTEX), Polycyclic Aromatic Hydrocarbons (PAH)

Groundwater, Soil

1LT Charles L. Waples US Army Reserve Command (USARC) is located at 2828 Madison St, Anderson, IN 46016 and is home 
to the 88th RSC.

Installation is in the process of determining interest in establishing a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

3.28
Anderson

Madison
Indiana

Affected Media of Concern:

Federal
State

US Army Corps of Engineers, Omaha District Office

USAEC

88th RSC

US Environmental Protection Agency, Region V
Indiana Department of Environmental Management (IDEM)
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5-Year / Periodic Review Summary

No 5-Year / Periodic Reviews have been scheduled
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
CR

Prior Year Progress: Additional site investigation was performed.  Information on soils and groundwater under and adjacent
to the existing building must be analyzed to determine if contaminated soils and underground storage 
tank remnant can be removed without demolishing the building. Information regarding potential vapor 
intrusion will also be gathered and evaluated during the SI.

Future Plan of Action: Complete additional investigation at the site. Contract and initiate the DES phase in FY16, consisting 
of the project management plan (PMP), quality control plan (QCP) and removal action work plan.  The
IMP(C) phase, to be completed in FY17, consists of removal actions and the removal action summary
report.

The 1LT Charles L. Waples USARC consists of two government-owned buildings located on 3.278 acres of land 
[administrative/training building and organizational maintenance shop (OMS)]. The USARC is located between residential 
neighborhoods to the northeast and a commercial/industrial district to the south and west.  The facility is located on flat terrain 
with grass, trees and shrubs.  In 1961, the facility was renovated with the expansion of the Reserve center and the construction of
an OMS. The administration/training building consists of 11,525 square feet, and the OMS is 2,990 square feet.  The Waples 
USARC is identified for subsequent lease termination and disposal.  The existing lease is scheduled to end in 2054.
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1LT CHARLES L. WAPLES USARC

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

1/0

Installation Site Types with Future and/or Underway Phases
1 Underground Storage Tank

Most Widespread Contaminants of Concern

Other (BTEX), Polycyclic Aromatic Hydrocarbons (PAH)

Media of Concern

Groundwater, Soil

199701

201708

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCIN001001)

201708/201708Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRAUST 2013
Site Name Action FYRemedy

FREE PRODUCT RECOVERY
Site ID
CCIN001001

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

The property is being leased from the city of Anderson, and in order to facilitate a smooth transfer of the property back to the city 
when the lease expires, the Army has decided to pursue unrestricted use/unrestricted exposure (UU/UE) at the site.  The Army 
awarded a contract for additional investigation in 2014 to gather more information on soils and groundwater conditions around the
tank basin and under the adjacent building.  The information will be evaluated to determine what actions are required to restore 
the site to UU/UE. 

Cleanup Exit Strategy

Environmental restoration activities include the Installation Restoration Program (IRP) and Military Munitions Response Program 
(MMRP). On Dec. 29, 2008, the Office of the Deputy Under Secretary of Defense for Installations and Environment, [ODUSD 
(I&E)], issued an interim policy for Defense Environmental Restoration Program (DERP) eligibility that rescinded the 1986 
eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the Army's 
Compliance-related Cleanup (CC) Program eligible for the DERP. Sites that are now eligible for the MMRP have been migrated 
from Army Environmental Database - Compliance-related Cleanup (AEDB-CC) and given the naming convention of other 
Munitions Response (MR) sites. The newly eligible non-MR type sites are considered to be Installation Restoration (IR) sites; 
however, the newly eligible sites are being coded as CR in AEDB-R to distinguish them from the original IR sites and IR metrics.
The 1LT Charles L. Waples installation is a former CC site now eligible for the DERP.

 

A 6,000-gallon capacity heating oil UST located adjacent to the administration building is the source for contaminated soils and 
groundwater. 

 

During an underground storage tank (UST) removal project in 1997, it was determined that the UST could not be removed 
without jeopardizing the foundation of the building. Consequently, the top of the UST was removed, and the contents of the tank 
and the surrounding backfill were removed. Approximately 60 cubic yards of soil and 1,500 gallons of liquids were removed from 
the UST. Soil samples collected contained elevated levels of both diesel- and gasoline-range organics. Subsequently, upon 
notification of these findings, IDEM initiated Incident No.1997-05-094. 

 

In 1999, further testing showed that an area of contaminated soil, up to 18 feet deep, with elevated total petroleum hydrocarbons 
(TPH) concentrations were present near the former UST.

 

Groundwater samples taken near the UST basin indicated that groundwater was also contaminated. 

 

A supplemental investigation was completed in 2004. The IDEM requested a remediation work plan, which was completed in 
2005, and approved by the IDEM in 2006. 

 

Six recovery wells were installed in October 2006. The wells are bailed on a monthly basis for product recovery. Quarterly 
groundwater monitoring was initiated in 2007 and 21 quarterly reports were submitted to IDEM through 2012. Quarterly 
groundwater monitoring was discontinued in 2012.  Groundwater was analyzed for benzene, toluene, ethylbenzene, and xylene 
(BTEX) and PAHs. 

 

To date, no major receptors have been identified. Potential human exposure pathways are generally limited to construction or 
excavation activities. There are no potable or non-potable wells or other features that present a human exposure pathway to 
groundwater. Based upon site observations and preliminary data, there are no significant exposure pathways for habitat areas or
ecological receptors. Free-product recovery has occurred at four wells (MW-01, RW-01, RW-05, and RW-06) in varying 
amounts throughout the monitoring period.  
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2009

2010

2011

2012

2014

Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC JAN-MAR 2009 (10th 
Quarterly Rpt.)
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC APR-JUN 2009 (11th 
Quarterly Rpt.)
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC JUL-SEP 2009 (12th 
Quarterly Rpt.)

Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC OCT-DEC 2009 (13th 
Quarterly Rpt.)
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC JAN-MAR 2010 (14th 
Quarterly Rpt.)
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC APR-JUN 2010 (15th 
Quarterly Rpt.)
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC JUL-SEP 2010 (16th 
Quarterly Rpt.)

Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC OCT-DEC 2010 (17th 
Quarterly Rpt.)
1LT Charles L. Waples USARC, Memorandum, 
Analysis of Historical Data and Justification for Closure
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC JAN-MAR 2011 (18th 
Quarterly Rpt.)
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC APR-JUN 2011 (19th 
Quarterly Rpt.)
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC JUL-SEP 2011 (20th 
Quarterly Rpt.)

Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC OCT-DEC 2011 (21st 
Quarterly Rpt.)
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC JAN-MAR 2012 (22nd 
Quarterly Rpt.)
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC APR-JUN 2012 (23rd 
Quarterly Rpt.)
Quarterly Report for Remediation for Subsurface at 1LT
Charles L. Waples USARC JUL-SEP 2012 (24th 
Quarterly Rpt.)

Project Management Plan - UST SI

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

Geo Consultants, LLC

ERT, Inc.

APR-2009

JUL-2009

OCT-2009

JAN-2010

APR-2010

JUL-2010

OCT-2010

JAN-2011

APR-2011

APR-2011

AUG-2011

SEP-2011

JAN-2012

JUN-2012

AUG-2012

SEP-2012

MAY-2014

 Previous StudiesCR

Title Author Date
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1LT CHARLES L. WAPLES USARC

Compliance Restoration

Site Descriptions
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Site ID: CCIN001001
Site Name: UST

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (BTEX), Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................
DES.................
IRA..................
IMP(C).............

199701........
200303........
201511........
200610........
201610........

199712
201511
201608
201303
201708

RIP Date: N/A

RC Date: 201708

This site is located at 2828 Madison Street, Anderson, IN. The US government acquired the site in 1957 for use as a US Army 
Reserve (USAR) training and mobilization center. Facility records indicate that a combat engineering company occupied the 
facility from the 1970s to about 1992. This company consisted of approximately 130 to 150 reservists who maintained several 
Jeeps, cargo trucks, front-end loaders, semi-tractor trailers, D7 dozers, and other military equipment at the facility.  

 

In 1992, this company was deactivated, and since that time, the facility has housed three other military companies that own little or
no military equipment. This facility consists of a fenced rectangular area, approximately 375 feet wide (east to west), and 425 feet 
north to south. The facility contains two permanent buildings; the larger, northernmost building is the administration building, and 
the smaller structure, located in the southeast corner of the facility, is the OMS.  

 

A 6,000-gallon capacity heating oil UST located adjacent to the administration building is the source for contaminated soils and 
groundwater.  

 

During a UST removal project in 1997, it was determined that the UST could not be removed without jeopardizing the foundation 
of the building. Consequently, the top of the UST was removed, and the contents of the tank and the surrounding backfill were 
removed. Approximately 60 cubic yards of soil and 1,500 gallons of liquids were removed from the UST. Soil samples collected 
contained elevated levels of both diesel- and gasoline-range organics. Subsequently, upon notification of these findings, IDEM 
initiated Incident No.1997-05-094. 

 

In 1999, further testing showed that an area of contaminated soil, up to 18 feet deep, with elevated total petroleum hydrocarbons 
(TPH) concentrations were present near the former UST. 



Groundwater samples taken near the UST basin indicated that groundwater was also contaminated. 

 

A supplemental investigation was completed in 2004. The IDEM requested a remediation work plan, which was completed in 
2005, and approved by IDEM in 2006. 

 

Six recovery wells were installed in October 2006. The wells are bailed on a monthly basis for product recovery. Quarterly 
groundwater monitoring was initiated in 2007 and 21 quarterly reports were submitted to IDEM through 2012. Quarterly 
groundwater monitoring was discontinued in 2012.  Groundwater was analyzed for benzene, toluene, ethylbenzene, and xylene 
(BTEX) and PAHs. 

 

To date, no major receptors have been identified. Potential human exposure pathways are generally limited to construction or 
excavation activities. There are no potable or non-potable wells or other features that present a human exposure pathway to 
groundwater. Based upon site observations and preliminary data, there are no significant exposure pathways for habitat areas or 
ecological receptors. Free-product recovery has occurred at four wells (MW-01, RW-01, RW-05, and RW-06) in varying 
amounts throughout the monitoring period.




Regulatory Driver: RCRA
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Site ID: CCIN001001
Site Name: UST

CLEANUP/EXIT STRATEGY
The Army is initiating a new contract in fiscal year (FY)14 to perform additional investigation of the soils and groundwater around 
the UST basin. A closure plan and remedial alternatives will be developed based on-site data, and remediation of the site will be 
completed.

The Army awarded a contract for additional investigation in 2014 to gather more information on soils and groundwater conditions 
around the tank basin and under the adjacent building.  The information will be evaluated to determine what actions are required 
to restore the site to UU/UE. In order to achieve an unconditional site closure, it is assumed a soils removal action will be required.
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  199701

1998

2013
ISC

IRA

(CCIN001001 - UST)

(CCIN001001 - UST)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
CCIN001001 Soil Removal 20180830

Schedule for Next Five-Year Review: N/A

201708Estimated Completion Date of CR at Installation (including LTM phase):

UST
Site Name

Final RA(C) Completion Date: 201708

Past Phase Completion Milestones
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1LT CHARLES L. WAPLES USARC CR Schedule

INV

DES

IMP(C)

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

0

CCIN001001 UST
SITE ID SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation is in the process of determining interest in establishing a RAB.

Potential TAPP: N/A

Additional Community Involvement Information  

The 88th RSC is currently determining interest in a RAB for this installation. A solicitation for RAB interest will be placed in 
local newspapers in FY15.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

Anderson Public Library

111 E. 12th Street

Anderson, IN 46016-2701

(electronic AR maintained on 88th RSC share drive)

Information Repository is located at 
Anderson Public Library

111 E. 12th Street

Anderson, IN 46016-2701

(electronic IR maintained on 88th RSC share drive)

Community Involvement Plan (Date Published): TBD
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